EPA SITE # 90

DATE: August 29, 1987
POLREP: # 4

SUBJECT: EMERGENCY REMOVAL ACTION - ASBESTOS WASTE SITE ~ 13 Niquette Drive

LOCATION: Nashua, New Hampshire

POLLUTANT: Asbestos
OCCURENCE DATE: 1960's
ENVIRONMENTAL MEDIA EFFECTED: Land M‘mmm
SEVERITY: Potentially Major
QUANTITY RELEASED: Unknown SDMS DoclD
QUANTITY ENTERING THE ENVIRONMENT: Unknown
CATEGORY: Major

[N

270147

SOURCE: Asbestos materials by the John—-Mansville Company

CAUSE: Dumping and Improper Disposal
REGION: U.S. EPA Region 1, Oil & Hazardous Materials Response Section.
0SC: Paul R. Groulx Telephone # (617) 861-6700 Office/ Lexington, Ma.

FTS 628-6700 Office/ Lexington, Ma.
FAX (617) 223-0997 Office/ Lexington, Ma.

(603) 888-1347 Nashua, NH. field office
(603) 888-1936 Nashua, NH. field office

LATEST POLREP: Polrep #3, June 19, 1987

BACKGROUND:

Site consist of 3 residential properties located on Niquette Drive and is
part of a second site called 17 Niquette Drive which abuts it next door.

Originaly only two properties were identified and the site name were given.

However, when the US EPA did its comprehensive site investigation, the

extent of asbestos extented past the original property line into abutting

properties.

The three residential properties relating to this site are as follows:
1. 7 Niquette Drive
2. 9 Niquette Drive
3. 13 Niquette Drive

NOTE: IT SHOULD BE NOTED THAT A TOTAL OF SIX PROPERTIES ARE INVOLVED WITH

THESE TWO ABUTTING SITES. (see attached maps)

This area or housing development was built and named after its developer

"Niquette".

The property on 13 Niquette drive, lot 364 extends out along Salmon
Brook. This property is flooded every spring from the Salmon Brook.
Erosion along the brook property have extensive exposed asbestos of

all types being eroded away.

The area prior to building was in actuallity, a wetland with a few high
areas. The low areas were filled with free available fill provided and

delivered by the local Asbestos manufacturer, Johns-Mansville,
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Through an comprehensive survey utilizing coring, and visual observations,
the EPA and state agency has determined the extent of the asbestos property
is huried throughout the property (70%). The major health threat exist

at the Salmon Brook where the fast current has cut into the banks and
carried the asbestos downstream. These banks are exposed and contain
friable Asbestos. The extreme situation exist whereby the spring floods
eroded the bankings washing away the exposed asbestos,

ACTION:

1986 - May 13 - CDC Health Advisory issued ATSDR and ranked the Niquette
sites as Group 1, for priority.

1987 - March 23 - Request for immediate Removal Action/ACTION MEMORANDUM
requested/approved. $450,000.00 Ceiling project funded.

1987 - April 3 ~ U.S. Army Corps of Engineers aggree to enter into Interagency
agency aggreement for Corps of Engineers to undertake TOTAL Project.

1987 - May 7 - U.S. Army Corps of Engineers returning the Niguette drive
Interagency Agreements due to the large amount of resources that would
be required in this resedential area to undertake this project successfully.

1987 - June State of New Hampshire aggrees at no cost to EPA, to assist
the U.S. EPA in providing the Engineering and Designs required to abate

and stabilize the Niquette drive sites. Designs to be completed 8/1/87.

EPA aggreed to provided the construction with its ERC contractor in this
first EPA and State of NH joint Asbestos construction project.

Pamela Sprague of NH Department of Environmental Services coordinated
work on design specifications and workplan for Site. The package was
campleted on July 30, 1987.

1987 - June 29, 1987 Delivery order #6893-01-046 issued to O.H.Materials
prime contractor to EPA, under its Emergency Response Contract Service
(ERCS)

1987 - August 24, EPA and its Contractor, O.H. Materials began to Mobilize
equipment, personnel and subcontractors on site.

FUNDING:
DCN #210016 Delivery Order No. 6893-01-46
ACCT . #7QFA1ANESQ ERCS - $250,000p (6/29/87)

ERCS P.O.(6/17/87) $400K
ERCS Job #J-5069E






Polrep No.: 4
POLREP DISTRIBUTION LIST Date: z/3e/87

SITE NAME: # 90 13 Niguette Drive - Asbestos Waste Site — Nashua, NH

° National Response Center (G-WEP-6/73)
U.S. Coast Guard
2100 Second Street, S.W. Rm 2611
Washington, DC 20593

° U.S. Environmental Protection Agency
Emergency Response Division, (WH-548-B)
401 M Street, S.W.

Washington, D.C. 20460

EPA BOSTON ~ JFK Building

Michael Deland, Regional Administrator

Paul Keough, Deputy Regional Administrator

Chris Jendras, Office of Public Awareness

Mel Hohman, Director, Waste Management Division

Steve Ells, Assistant for Congressional & Intergovernmental Affairs
Roger Duhamel, Office of Inspector General

Philip Boxell, esq., Office of Regional Counsel

o 0 0 0 0 o0 o

EPA Envirommental Service Division

° Edward Conley, Division Director

° Donald Porteous, Chief, Surveillance Branch

° Donald Berger, Chief, Oil & Hazardous Materials Response Section

° Lee McMichaels, Data Management

° Paul Groulx, On-Scene Coordinator

° Joseph Marotta, Regional Response Team Coordinator

° 0SC file - ORIGINAL

° John Minichello, State of New Hampshire ° Joseph Freeman
The Department of Environmental Services Special Assistant to The Mayor
6 Hazen Drive City of Nashua
Concord, New Hampshire 03301 229 Main Street

Nashua, NH 03061
° Richard Mueller Contracting Officer
U.S. Environmental Protection Agency
Procurement Section H (PM-214F)
401 M Street, SW (PM~214-F)
Washington, DC 20460



